COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/07/2004

ESTIMATE SUMMARY 14:44:37
CONTID: C14239 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14239-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 40 WORK DAYS
SANTA FE: FLORIDA TO I-25 PERCENT TIME: 27.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0853-052
SANTA FE: FLORIDA TO I-25
NAME OF ROAD: 085B
PROJECT COUNTIES: DENVER
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 05/31/2004 DATE TIME STARTED 05/10/2004
1707 COLE BOULEVARD SUITE 100 DATE LET 02/05/2004 DATE WORK BEGAN  05/10/2004
DATE AWARDED 02/17/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 05/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,503,030.69 PARTICIPATING $ 138,815.82 $ 138,815.82
AWARD PROJECT AMT: ¢ 1,269,980.46 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.24% TOTAL EARNINGS 138,815.82 138,815.82
FUNDS AVAILABLE: $ 1,364,214.87 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 138,815.82 138,815.82
TOTAL CLAIMS: $ 0.00 RETATNAGE -441.61 -441.61
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 138,374.21 138,374.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 138,374.21 138,374.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 138,374.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001  *REMOVAL OF STRUCTURE 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0010 202-00037  *REMOVAL OF END SECTION 15.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0015 202-00200  *REMOVAL OF SIDEWALK REM. OF STONES 250.000 0.000
sY 235.000 3,642.50
15.50000 235.000 3,642.50
0020 202-00202  *REMOVAL OF GUTTER 238.500 0.000
LF 238.500 1,109.03
4.65000 238.500 1,109.03
0025 202-00203  *REMOVAL OF CURB AND GUTTER 1,393.000 0.000
LF 1,393.000 6,477.45
4.65000 1,393.000 6,477.45
0030 202-00220  REMOVAL OF ASPHALT MAT 20.000 0.000
sy 0.000 0.00
28.50000 0.000 0.00
0035 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 91,239.000 0.000
sy 10,946.000 12,040.60
1.10000 10,946.000 12,040.60
0040 202-00810  *REMOVAL OF GROUND SIGN 12.000 0.000
EACH 0.000 0.00
36.00000 0.000 0.00
0045 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 2,705.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0050 202-04002  CLEAN CULVERT 5.000 0.000
EACH 0.000 0.00
410.00000 0.000 0.00
0055 202-04005  *CLEAN VALVE BOX 27.000 0.000
EACH 0.000 0.00

155.00000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 25.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0065 208-00011 *EROSION BALES (WEED FREE) 24.000 0.000
EACH 0.000 0.00
10.30000 0.000 0.00
0070 208-00020 *SILT FENCE 500.000 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 9.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0080 208-00050 *STORM DRAIN INLET PROTECTION 32.000 0.000
EACH 26.000 3,380.00
130.00000 26.000 3,380.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
2,580.00000 0.000 0.00
0090 208-00205 *EROSTION CONTROL SUPERVISOR 33.000 0.000
HOUR 3.000 231.00
77.00000 3.000 231.00
0095 210-04010 *ADJUST MANHOLE 54.000 0.000
EACH 23.000 7,130.00
310.00000 23.000 7,130.00
0100 210-04050 *ADJUST VALVE BOX 56.000 0.000
EACH 21.000 3,255.00
155.00000 21.000 3,255.00
0105 306-01000 RECONDITIONING 1,000.000 0.000
SY 0.000 0.00
1.80000 0.000 0.00
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,500.000 0.000
TON 82.060 5,210.81
63.50000 82.060 5,210.81
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 15,824.000 0.000
TON 0.000 0.00
31.37000 0.000 0.00
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 23,950.000 0.000
GAL 0.000 0.00
1.07000 0.000 0.00
0125 420-00500 GEOTEXTILE (PAVING) 91,239.000 0.000
sy 0.000 0.00
0.53000 0.000 0.00
0130 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,210.000 0.000
LF 0.000 0.00
11.65000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0145 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
545.00000 0.000 0.00
0150 606-02003 *END ANCHORAGE (NONFLARED) 15.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0155 607-11580 FENCE (TEMPORARY) 500.000 0.000
LF 300.000 795.00
2.65000 300.000 795.00
0160 608-00010 *CONCRETE CURB RAMP 250.000 0.000
Sy 235.000 18,917.50
80.50000 235.000 18,917.50
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,396.000 0.000
LF 1,393.000 20,825.35

14.95000 1,393.000 20,825.35
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 609-24004 *GUTTER TYPE 2 (4 FOOT) 238.500 0.000
LF 238.500 4,674.60
19.60000 238.500 4,674.60
0175 613-00200 *2 INCH ELECTRICAL CONDUIT 100.000 0.000
LF 0.000 0.00
19.10000 0.000 0.00
0185 614-00011 *SIGN PANEL (CLASS I) 13.000 0.000
SF 0.000 0.00
12.40000 0.000 0.00
0190 614-00012 *SIGN PANEL (CLASS II) 142.000 0.000
SF 0.000 0.00
14.45000 0.000 0.00
0195 614-00013 *SIGN PANEL (CLASS III) 35.000 0.000
SF 0.000 0.00
15.50000 0.000 0.00
0200 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 149.000 0.000
LF 0.000 0.00
22.70000 0.000 0.00
0205 614-72875 *LOOP DETECTOR WIRE 3,750.000 0.000
LF 0.000 0.00
2.06000 0.000 0.00
0210 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
2,105.00000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
3,715.00000 0.000 0.00
0220 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 10,075.00
20,150.00000 0.500 10,075.00
0225 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 1.000 3,100.00

3,100.00000 1.000 3,100.00
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT : STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 627-00002 *THERMOPLASTIC PAVEMENT MARKING 12,135.000 0.000
SF 0.000 0.00
1.44000 0.000 0.00
0235 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 286.000 0.000
GAL 4.770 147.87
31.00000 4.770 147.87
0240 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,926.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0245 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 252.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.35000 0.000 0.00
0250 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,018.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
8.25000 0.000 0.00
0255 629-01110 *LOCATE MONUMENTS 3.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0260 629-01210 *ADJUST MONUMENT BOX 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0265 630-00000 *FLAGGING 2,400.000 0.000
HOUR 172.500 3,915.75
22.70000 172.500 3,915.75
0270 630-00003 *UNIFORMED TRAFFIC CONTROL 20.000 0.000
HOUR 0.000 0.00
67.10000 0.000 0.00
0275 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 11.000 454 .30
41.30000 11.000 454.30
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-00012  *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 12.000 3,720.00
310.00000 12.000 3,720.00
0290 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 1.500 77.40
51.60000 1.500 77.40
0295 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 0.000
EACH 17.500 903.00
51.60000 17.500 903.00
0300 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 206.40
51.60000 4.000 206.40
0305 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 0.000
SF 22.500 279.00
12.40000 22.500 279.00
0310 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 3,100.00
3,100.00000 1.000 3,100.00
0315 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 1,030.00
515.00000 2.000 1,030.00
0320 630-80360  *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 45.000 929.25
20.65000 45.000 929.25
0325 630-80380  *TRAFFIC CONE 600.000 0.000
EACH 275.750 2,854.01
10.35000 275.750 2,854.01
0330 630-80520  *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00
465.00000 0.000 0.00
0335 700-70010  F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70014 F/A INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70035 F/A BRIDGE CONCRETE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70074 F/A OBTAIN POWER FROM 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70310 F/A LANDSCAPING 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,371,990.33 $ 118,480.82$ 118,480.82

CAT NO0300 STRUCTURE F-16-IK

0385 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,092.000 0.000
sy 0.000 0.00

1.10000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE F-16-IK

0390 202-00425 *REMOVAL OF BRIDGE RAILING 815.000 0.000
LF 0.000 0.00
8.60000 0.000 0.00
0395 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 230.000 0.000
TON 0.000 0.00
31.37000 0.000 0.00
0400 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 110.000 0.000
GAL 0.000 0.00
1.07000 0.000 0.00
0405 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 815.000 0.000
LF 0.000 0.00
62.00000 0.000 0.00
0410 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 575.000 0.000
LF 0.000 0.00
7.22000 0.000 0.00
CAT 0300 CURRENT AMT $ 71,324.50 $ 0.00$ 0.00

CAT NO0301 STRUCTURE F-16-IL

0415 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 910.000 0.000
sy 0.000 0.00
1.10000 0.000 0.00
0420 202-00425 *REMOVAL OF BRIDGE RAILING 455.000 0.000
LF 0.000 0.00
8.60000 0.000 0.00
0425 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 100.000 0.000
TON 0.000 0.00
31.37000 0.000 0.00
0430 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 48.000 0.000
GAL 0.000 0.00
1.07000 0.000 0.00
0435 606-11015 *BRIDGE RAIL TYPE 10R (SPECIAL) 455.000 0.000
LF 0.000 0.00

62.00000 0.000 0.00
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PCN: 14239-BID ESTIMATE RUN 06/07/2004
PROJECT: STA 0853-052 ESTIMATE NO: 0001 14:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE F-16-IL

0440 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 425.000 0.000
LF 0.000 0.00
7.22000 0.000 0.00
CAT 0301 CURRENT AMT $ 39,380.86 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 11,760.00
11,760.00000 1.000 11,760.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 7,800.00
7,800.00000 1.000 7,800.00
0455 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 775.00
775.00000 1.000 775.00
CAT 0400 CURRENT AMT $ 20,335.00 $ 20,335.00$ 20,335.00

PROJECT TOTAL CURRENT AMT $ 1,503,030.69 $ 138,815.82 % 138,815.82



